
For the week ending May 27, 2006
Russian River Bridge update

• A pile load test was performed at Abutment 11 on May 24.  The pile performed as
expected, meeting the 3100 kip (1 kip=1,000lbs)  test load, with anticipated pile
settlement.

• Crews spliced and drove 110 foot sections at bent 9.
• The supplier inspected the retaining and wing wall 14 inch pipe piles.
• Piles are being fabricated to various lengths at the shop.
• Received an amended Department of Fish and Game permit on May 26.


